COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 30/ 2013

ESTI MATE SUMVARY 09: 56: 02
CONTI D: C18897 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18897- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TI VE ALLOW 65 WORK DAYS
| NTERSECTI ON | MPROV @ US24 & E PERCENT TI ME: 58. 46 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. SHE0243- 082
| NTERSECTI ON | MPROV @ US24 & E
NAVE OF RQAD: 024G
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 08/ 27/ 2013 DATE TI ME STARTED 06/ 17/2013
1910 RAND AVE. DATE LET 04/ 18/ 2013 DATE WORK BEGAN
DATE AWARDED 04/ 24/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 24/ 2013 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 06/ 17/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,499, 939.05 PARTI Cl PATING $ 382,901.98 $ 123, 800. 88
AWARD PROJECT AM: $ 1,397, 878. 53 NON PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 25. 53% TOTAL EARNI NGS 382, 901. 98 123, 800. 88
FUNDS AVAI LABLE: $ 1,117,037.07 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 382,901.98 123, 800. 88
TOTAL CLAI MB: $ 0.00 RETAI NAGE -9,852. 86 -3, 441. 66
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 373,049. 12 120, 359. 22
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 373,049. 12 120, 359. 22
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 120, 359. 22

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18897

PCN: 18897-BI D

PRQJECT: SHE0243- 082

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

Renoval of Delineator

0015 202-00220

Renoval of Asphalt Mat

0020 202-00240

0025 202-00250

Renoval of Pavenent MarKking

0030 202-00810

Renoval of Ground Sign

0035 202-04002

G ean Cul vert

0040 202-05030

0045 203-00060

0050 203-01510

Backhoe

0055 203-01550 Dozi ng

Renoval of Asphalt Mat (Pl aning)

Sawi ng Asphalt Material (10 Inch)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT PREV QTY/
QUANTI TY/ Qry TH' S PERI CD
UNITS QrYy TO DATE
UNT PRI CE
1. 000 0. 500
LS 0. 000
3, 771. 65000 0. 500
16. 000 5. 000
EACH 11. 000
3. 31000 16. 000
761. 000 0. 000
SY 0. 000
3. 57000 0. 000
18, 177. 000 0. 000
SY 0. 000
2.09000 0. 000
8,974. 000 0. 000
SF 0. 000
1. 29000 0. 000
10. 000 5. 000
EACH 0. 000
55. 15000 5. 000
2.000 0. 000
EACH 0. 000
124.57000 0. 000
7,129. 000 1, 700. 000
LF 5, 141. 000
1. 28000 6, 841. 000
22,273. 000 8, 250. 000
CcY 3, 143. 340
8. 50000 11, 393. 340
20. 000 0. 000
HOUR 0. 000
96. 21000 0. 000
20. 000 0. 000
HOUR 12. 000

141. 72000 12. 000

Page 2
ESTI MATE RUN 08/ 30/ 2013

09: 56: 02
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
1, 885. 83
36. 41
52.96
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
275.75
0. 00
0. 00
6, 580. 48
8, 756. 48
26, 718. 39
96, 843. 39
0. 00
0. 00
1, 700. 64
1, 700. 64



CONTI D C18897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18897-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 15. 000 1,832.40
122. 16000 15. 000 1,832.40
0065 203-01597 Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
153. 68000 0. 000 0. 00
0070 207- 00205 Topsoi | 2, 365. 000 0. 000
Cy 0. 000 0. 00
4.11000 0. 000 0. 00
0075 208- 00002 Erosion Log (12 Inch) 810. 000 330. 000
LF 480. 000 2,774.40
5. 78000 810. 000 4, 681. 80
0080 208- 00020 Silt Fence 6, 673. 000 6, 547. 000
LF 126. 000 236. 88
1. 88000 6, 673. 000 12,545. 24
0085 208- 00040 Check Dam 100. 000 0. 000
EACH 0. 000 0. 00
84. 52000 0. 000 0. 00
0090 208- 00045 Concrete Washout Structure 2. 000 1.000
EACH 0. 000 0. 00
1, 279. 05000 1.000 1,279.05
0095 208-00070 Vehi cl e Tracki ng Pad 5. 000 3. 000
EACH 2.000 2,802. 32
1, 401. 16000 5. 000 7,005. 80
0100 208-00103 Renoval and Di sposal of Sedinment (Labor) 27.000 5. 000
HOUR 22.000 753. 28
34. 24000 27.000 924. 48
0105 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 9. 000
HOUR 9. 000 914.76
101. 64000 18. 000 1,829.52
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 40. 000 0. 000
HOUR 6. 000 511. 20

85. 20000 6. 000 511. 20



CONTI D C18897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18897- BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
61. 28000 0. 000 0. 00
0120 208- 00205 Erosi on Control Supervisor 87. 000 54. 000
HOUR 33. 000 1, 800. 48
54. 56000 87. 000 4,746.72
0125 212-00006 Seedi ng (Native) 4.100 0. 000
ACRE 0. 250 344.76
1, 379. 05000 0. 250 344.76
0130 212-00032 Soi | Condi tioni ng 4.100 0. 000
ACRE 0. 000 0. 00
422. 60000 0. 000 0. 00
0135 213-00002 Mil ching (Weed Free Hay) 4.100 0. 000
ACRE 0. 250 78.90
315. 61000 0. 250 78.90
0140 213-00061 Mil ch Tacki fier 1, 650. 000 250. 000
LB 1, 400. 000 5, 698. 00
4.07000 1, 650. 000 6, 715. 50
0145 213-00100  Soil Binder 4.100 0. 000
ACRE 0. 000 0. 00
131. 59000 0. 000 0. 00
0150 216- 00201 Soi | Retention Bl anket (Straw Coconut) 1, 905. 000 0. 000
SY 0. 000 0. 00
3.59000 0. 000 0. 00
0155 240-00010 Renoval of Nests 60. 000 0. 000
HOUR 0. 000 0. 00
0. 80000 0. 000 0. 00
0160 240- 00020 Netting 80. 000 0. 000
SY 0. 000 0. 00
19. 32000 0. 000 0. 00
0165 304- 06000 Aggregate Base Course (Cl ass 6) 7,179. 000 0. 000
TON 1, 291. 390 17,007. 61
13. 17000 1, 291. 390 17,007. 61



CONTI D C18897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18897- BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
141. 37000 0. 000 0. 00
0175 403-33741  Hot Mx Asphalt (Grading S) (75) (PG 64-22) 8,971. 000 0. 000
TON 0. 000 0. 00
62. 37000 0. 000 0. 00
0180 411-10255 Enulsified Asphalt (Sl ow Setting) 2, 256. 000 0. 000
GAL 0. 000 0. 00
4. 26000 0. 000 0. 00
0185 603-01240 24 1nch Reinforced Concrete Pipe 27.000 0. 000
LF 0. 000 0. 00
115. 42000 0. 000 0. 00
0190 603-30024 24 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
294. 09000 0. 000 0. 00
0195 603-30036 36 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
677. 70000 0. 000 0. 00
0200 606-00301 Quardrail Type 3 (6-3 Post Spacing) 613. 000 0. 000
LF 0. 000 0. 00
23.23000 0. 000 0. 00
0205 606- 01390 End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
797. 05000 0. 000 0. 00
0210 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,294.86000 0. 000 0. 00
0215 607-11525 Fence (Plastic) 80. 000 0. 000
LF 0. 000 0. 00
2.03000 0. 000 0. 00
0220 612-00001 Del i neator (Type I) 40. 000 0. 000
EACH 0. 000 0. 00
15. 44000 0. 000 0. 00



CONTI D C18897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18897-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 612-00002  Delineator (Type I1) 26. 000 0. 000
EACH 0. 000 0. 00
16. 54000 0. 000 0. 00
0230 612-00003 Delineator (Type I11) 8. 000 0. 000
EACH 0. 000 0. 00
22. 06000 0. 000 0. 00
0235 614-00011 Sign Panel (Qass I) 28. 000 0. 000
SF 0. 000 0. 00
17. 65000 0. 000 0. 00
0240 614-00012 Sign Panel (Qass I1) 100. 000 0. 000
SF 0. 000 0. 00
18. 75000 0. 000 0. 00
0245 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 3. 000 0. 000
EACH 0. 000 0. 00
220. 59000 0. 000 0. 00
0250 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
413. 61000 0. 000 0. 00
0255 625- 00000 Construction Surveying 1. 000 0. 400
LS 0. 200 2,910. 35
14, 551. 73000 0. 600 8,731.04
0260 626- 00000 Mobi | i zati on 1. 000 0. 500
LS 0. 100 9, 078. 90
90, 789. 00000 0. 600 54, 473. 40
0265 627-00005 Epoxy Pavenent Mar ki ng 110. 000 0. 000
GAL 0. 000 0. 00
105. 92000 0. 000 0. 00
0270 627-00012 Paverment Marking Paint (Low VOC Sol vent Base) 237.000 0. 000
GAL 0. 000 0. 00
31. 03000 0. 000 0. 00
0275 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 93. 000 0. 000
SF 0. 000 0. 00
27.28000 0. 000 0. 00



CONTI D C18897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18897-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 56. 000 0. 000
Li ne
) SF 0. 000 0. 00
24.50000 0. 000 0. 00
0285 629-01110 Locate Monunents 10. 000 0. 000
HOUR 0. 000 0. 00
123. 03000 0. 000 0. 00
0290 629-01031 Survey Monurent (Type 3A) 1. 000 0. 000
EACH 0. 000 0. 00
1, 706. 43000 0. 000 0. 00
0295 630- 00000 Fl aggi ng 400. 000 86. 800
HOUR 97. 000 2,139. 82
22. 06000 183. 800 4,054. 63
0300 630- 00007 Traffic Control |nspection 69. 000 6. 000
DAY 45. 000 6, 204. 15
137. 87000 51. 000 7,031. 37
0305 630- 00012 Traffic Control Management 25. 000 6. 000
DAY 9. 000 3,970. 62
441. 18000 15. 000 6,617.70
0310 630-80335 Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
55. 15000 0. 000 0. 00
0315 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 16. 000
EACH 0. 000 0. 00
44. 12000 16. 000 705. 92
0320 630- 80342 Construction Traffic Sign (Panel Size B) 30. 000 3. 500
EACH 0. 000 0. 00
55. 15000 3.500 193.03
0325 630-80348 Construction Information Sign 2. 000 1. 000
EACH 0. 000 0. 00
55. 15000 1. 000 55.15
0330 630-80360 Drum Channel i zi ng Devi ce 60. 000 5. 000
EACH 14. 000 617. 68

44.12000 19. 000 838. 28



CONTI D C18897

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

PCN: 18897-BI D ESTI MATE RUN 08/ 30/ 2013
PRQIECT: SHE0243- 082 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80370 Concrete Barrier (Tenporary) 3, 430. 000 1, 632. 000
LF 0. 000 0. 00
30. 25000 1, 632. 000 49, 368. 00
0340 630-80380 Traffic Cone 120. 000 45. 000
EACH 0. 000 0. 00
7.72000 45. 000 347. 40
0345 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
4,411. 80000 2.000 8, 823. 60
0350 700-70010 F/ A M nor Contract Revisions 45, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70012 F/ A Asphalt Pavenent |ncentive 6, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A Fuel Cost Adj ustnent 3, 200. 000 265. 240
FA 1,472. 310 1,472. 31
1. 00000 1, 737. 550 1, 737.55
0370 700-70018 F/ A Roadway Snoot hness | ncentive 25, 630. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 165. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70021 F/ A On- The-Job Trai nee 640. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,425,189.94 %

96,184.74 % 311, 995. 10



CONTI D C18897 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18897-BI D ESTI MATE RUN 08/ 30/ 2013
PRQJECT: SHE0243- 082 ESTI MATE NO 0003 09: 56: 02
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO300 CONCRETE BOX CULVERT
0385 202-00150 Renoval of Wall 4. 000 4. 000
EACH 0. 000 0. 00
718. 02000 4. 000 2,872.08
0390 206- 00000 Structure Excavation 89. 000 44.000
CY 45. 000 562. 95
12. 51000 89. 000 1,113.39
0395 206- 00200 Structure Backfill (dass 2) 131. 000 0. 000
CY 0. 000 0. 00
29. 33000 0. 000 0. 00
0400 601- 03030 Concrete Cass D (Box Culvert) 70. 010 28.210
cY 41. 800 17, 253. 79
412. 77000 70. 010 28, 898. 03
0405 602- 00020 Rei nforcing Steel (Epoxy Coated) 10, 989. 070 3, 565. 280
LB 7,423.790 9, 799. 40
1. 32000 10, 989. 070 14, 505. 57
CAT 0300 CURRENT AMI $ 51,231.30 % 27,616.14 $ 47, 389. 07
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0410 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 702. 69000 1. 000 15, 702. 69
0415 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,280. 19000 1. 000 7,280.19
0420 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
534. 93000 1. 000 534.93
CAT 0400 CURRENT AMI  $ 23,517.81 % 0.00% 23,517.81
PRQIECT TOTAL CURRENT AMI $ 1,499,939.05$% 123, 800.88 % 382,901. 98



